
 

 

Status (June 2015) 
 

 

 

VINE Incarceration Module: Appriss is testing the 

enhanced interface with photos and victim data for 

Ward County.  

VINE Courts Module: Combined dispositions will be in 

production by the end of July. 

Contract Renewal: The Service Level Standards are 
finalized and the contract has been signed.  
DJS Interface: Contract amendment and APR have 
been approved and signed. 
 

 

Planned Portal Interfaces: Portal interfaces for LERMS-
P1 and Courts are planned.  
Future Portal Integration Outreach: ND CJIS will reach 
out to Zuercher and Spillman to get estimates for how 
much Portal integrations would cost.  
Upcoming Portal Updates: Portal interfaces will need to 
be upgraded for DOT motor vehicle, death records, and 
warrants.  

 

P1 LERMS Update: Motorola installed a patch for 
remaining lock-ups, and lock-ups appear to have 
decreased again.  
P1 LERMS Training: Training was provided to Morton 
SO and Mandan PD.  
P1 LERMS JMS:  Demo was provided to Morton 
County Jail. LiveScan interface is completed. 
Planned LERMS Outreach: Billings SO, Medora PD, 
and Divide SO plan to go live with P1 this summer.  
Go-Live Progress: UND, Sheridan County, Foster 
County, Carrington PD, and Fessenden PD went live 
in June.  

 
 

 

 

New JustWare Implementations Completed: N/A 
Planned JustWare Outreach: Traill County SA, Renville 
County SA, Sargent County SA and Williams County SA 
have expressed interest to move to STARS in the next 
few months. ND CJIS is planning outreach to McHenry 
County SA, Wells County SA, Stutsman County SA, 
Ramsey County SA, and Stark County SA. 
LERMS/JustWare Integration: Mercer County Law 
Enforcement/State’s Attorney integration is in 
development, with a target completion in Fall of 2015. 
JustWare/New World Integration: Cass County Law 
Enforcement/State’s Attorney interface is in development, 
with a targeted completion date of July 31.  

 

Status: The TraCS interface using the Broker is 
almost finished.  

 

Status: Development changes are in progress, with an 
estimated completion date in August, 2015. The 
requirements for the law enforcement code list are still in 
progress. 

 


